

RIT Pilot Team Meeting

20 Jan 04

- Final report
 - Resources
 - Status of inputs
 - Schedule
- C4ISR & Space OIPT IPR
- Team Discussion

RIT Final Report

Resources

- RIT Team LL and policy recommendations
- Project summaries
- Project SW acquisition capability assessments
- Sponsor and Principal meeting minutes
- DoD acquisition environment context
- Recommendations made vs adopted
- Schedule proposed vs achieved
- Input from gatekeepers (none to date)


RIT Pilot Project Summaries

TC-AIMS II	
NTCSS	12/24/03
TMIP	12/05/03
GCSS-AF	1/20/04
PAMS (IMDS)	11/03
ILS-S	undated
SCS	12/11/03
GTN 21	undated
FIRST	undated
GCSS-CC/JTF	1/16/04

RIT Pilot Team Summaries & Recommendations

Army	
Navy	12/24/03 Draft w policy recommends
Air Force	1/20/04 Draft w policy recommends
DISA	1/16/04 Needs Policy recommendations
HA	
DOT&E	
DT&E	
PA&E	
AT&L	
C4ISP	
IA	
RIT Integration Team	

RIT Pilot Reschedule to Completion



Today (Jan 20)